FLIGHT AND INTEGRATED VEHICLE TESTING: LAYING THE GROUNDWORK FOR THE NEXT GENERATION OF SPACE EXPLORATION LAUNCH VEHICLES

J. L. Taylor and C. E. Cockrell

Ares Flight and Integrated Office, Marshall Space Flight Center

Huntsville, AL

ABSTRACT

Integrated vehicle testing will be critical to ensuring proper vehicle integration of the Ares I crew launch vehicle and Ares V cargo launch vehicle. The Ares Projects, based at Marshall Space Flight Center in Alabama, created the Flight and Integrated Test Office (FITO) as a separate team to ensure that testing is an integral part of the vehicle development process. As its name indicates, FITO is responsible for managing flight testing for the Ares vehicles. FITO personnel are well on the way toward assembling and flying the first flight test vehicle of Ares I, the Ares I-X. This suborbital development flight will evaluate the performance of Ares I from liftoff to first stage separation, testing flight control algorithms, vehicle roll control, separation and recovery systems, and ground operations. Ares I-X is now scheduled to fly in summer 2009. The follow-on flight, Ares I-Y, will test a full five-segment first stage booster and will include cryogenic propellants in the upper stage, an upper stage engine simulator, and an active launch abort system. The following flight, Orion 1, will be the first flight of an active upper stage and upper stage engine, as well as the first uncrewed flight of an Orion spacecraft into orbit. The Ares Projects are using an incremental buildup of flight capabilities prior to the first operational crewed flight of Ares I and the Orion crew exploration vehicle in 2015.

In addition to flight testing, the FITO team will be responsible for conducting hardware, software, and ground vibration tests of the integrated launch vehicle. These efforts will include verifying hardware, software, and ground handling interfaces. Through flight and integrated testing, the Ares Projects will identify and mitigate risks early as the United States prepares to take its next giant leaps to the Moon and beyond.

INTRODUCTION

The U.S. National Aeronautics and Space Administration (NASA) is developing the Ares I crew launch vehicle to meet the objectives of the U.S. Space Exploration Policy and open new frontiers for human exploration of the solar system. The Ares I will deliver the Orion crew exploration vehicle to the International Space Station (ISS) following the 2010 retirement of the Space Shuttle. Together with the Ares V cargo launch vehicle, Ares I (Figure 1) also will provide the launch capability for future lunar exploration missions. Initial operational capability (IOC) of the Ares I launch vehicle is scheduled no later than 2015.




Figure 1. Ares I (left) and Ares V (right) will provide the launch capabilities for America's space exploration effort.

Figure 2 shows the major components of the Ares I vehicle. The first stage is five-segment solid rocket motor, derived from the Space Shuttle Solid Rocket Booster (SRB). The five-segment reusable solid rocket motor (RSRMV) will be recovered and refurbished after each Ares I launch for re-use on subsequent flights.




Figure 2. Schematic of the Ares I launch vehicle

The upper stage provides the thrust required for second stage flight and is powered by a single J-2X upper stage engine. The J-2X is a derivative of the Saturn V J-2 upper stage engine. The Ares I upper stage consists of liquid hydrogen (LH₂) and liquid oxygen (LO₂) cryogenic tanks, using a commonbulkhead design approach, along with the main propulsion system (MPS), thrust vector control (TVC), reaction control systems (RCS) for both the first and second stages of flight, and avionics hardware. The Ares I upper stage provides all guidance, navigation, and control (GN&C) for the first and second stages of flight in conjunction with RSRMV and J-2X avionics. A schematic of the Ares I upper stage major subsystems is shown in Figure 3. The Orion components, including the crew module (CM), service module (SM), spacecraft adapter (SA), and launch abort system (LAS) complete the integrated launch vehicle stack. Key events for the Ares I mission to the ISS are shown in Figure 4 and include liftoff, stage separation, upper stage burn, LAS jettison, Orion payload separation, first stage re-entry and recovery, and descent and impact of the upper stage. The upper stage and upper stage engine are not recovered.



Figure 3. Ares I Upper Stage components, including J-2X engine.




Figure 4. Ares I Design Reference Mission for ISS Access

TEST AND VERIFICATION FRAMEWORK

The NASA systems engineering process defines test and verification methodologies as part of a typical project life cycle. Verification of system and subsystem requirements is accomplished in stages: development, qualification, acceptance, and preparation for deployment.

The development stage is the period in which a new system is formulated up to the qualification of flight hardware and manufacturing stage. Verification activities during the development stage provide confidence that the system can accomplish mission goals and objectives. Testing provides data needed to reduce risk, define or mature requirements, design hardware or software, define manufacturing processes, define qualification or acceptance test procedures, or investigate anomalies discovered during testing. Verification testing during this stage typically supports the critical design review (CDR). Each of the three hardware elements (first stage, upper stage engine, and upper stage) will conduct extensive ground test programs at the component, subsystem, and major assembly level during the development phase.

The First Stage Element Office is conducting tests of the deceleration subsystem, which include drop tests and deployment of the parachute systems to enable recovery of the RSRMV. Multiple static firings of development test motors will be performed, beginning in 2009. During preliminary design, a successful flight test was conducted for the first stage deceleration drogue parachute system. A 68-foot diameter parachute was tested using a Jumbo Drop Test Vehicle (JDTV) deployed from a U.S. Air Force C-17 aircraft. Deployment and inflation of the drogue chute was successfully accomplished in flight. Subsequent tests have been performed on the drogue and main parachutes, with cluster tests planned for 2009.

The upper stage engine team is conducting extensive development testing at both sea level and simulated altitude conditions to verify engine performance and certify operational capability prior to flight. Early testing of turbomachinery subsystems prior to the engine critical design review (CDR) was conducted using modified heritage J-2 engine hardware. NASA is building a new engine test facility, designated as the A-3 test stand at Stennis Space Center (SSC), to provide a new capability for simulated altitude testing of the J-2X engine.

The upper stage team is conducting structural strength tests of the integrated stage with the LH₂ and LO₂ tanks in the common bulkhead configuration. Major integrated system tests to be performed during design, development, and qualification phases are described in a subsequent section of this paper.

Flight testing may be performed during the development stage if system requirements cannot be validated, or if risks and uncertainties cannot be fully quantified through analysis and ground testing. The benefits of flight testing may be driven by the limitations of test facilities to simulate flight environments; limitations of scale models to adequately simulate flight-like responses; limitations in engineering models to approximate flight conditions; and/or an inability of engineering models to simulate the complex physical interactions necessary to fully evaluate key aspects of the system design. The Ares I-X flight test will be conducted as a development test, simulating key aspects of the Ares I vehicle design and providing flight data to calibrate engineering models used in the design process. Subsequent flight testing will use prototype flight hardware to validate the performance of the launch vehicle system and functionality of key subsystems prior to operational capability. The objectives of the Ares I-X and the subsequent validation flight tests are described in a later section of this paper.

Integrated System Tests

Integrated Propulsion System Testing

The Ares Projects have developed an Integrated Test Plan (ITP) as part of the vehicle formulation activities. The ITP will be used to link the Design Verification Objectives (DVOs) of the vehicle system's requirements to the various element and vehicle ground and flight testing activities. Figure 5 provides an illustration of the process that the Ares Projects have developed to provide this integration framework.




Figure 5. Ares Process for Decomposition of Test Objectives into an Integrated Test Plan

The Integrated Stage Test Article (ISTA) is the first integrated system test with the upper stage and J-2X engine assembly. This test program is designed to verify the functionality and performance of the integrated stage. The ISTA test will be conducted in the Advanced Engine Test Facility (AETF) at NASA's Marshall Space Flight Center (MSFC). The AETF is a two-position tri-propellant stand capable of evaluating and characterizing engine and vehicle stage systems in a vertical configuration. It was originally designed for the Saturn S-IC engine stage cluster and was modified in 1978-79 to perform structural tests for the Space Shuttle External Tank. In 1988, modifications were completed to allow single-engine testing with advanced components on the Space Shuttle Main Engine (SSME).³ A photograph of the AETF is shown in Figure 6.



Figure 6. Photograph of the Advanced Engine Test Facility (AETF) at NASA Marshall Space Flight Center (MSFC).

The Ares I ISTA test program will address issues associated with transient and main stage performance, propellant management, pressurization system performance, and cryogenic operation of MPS components. Additionally, avionics and TVC components will be tested. ISTA testing is scheduled to commence in 2012 and continue through the Ares I Design Certification Review (DCR).

Upper Stage flight hardware will be manufactured and then mated with the J-2X Engine at NASA's Michoud Assembly Facility (MAF). The integrated upper stage assembly will then be tested in a "Green Run" acceptance test NASA's Stennis Space Center (SSC) prior to flight, beginning with the first uncrewed operational flight test, designated as Orion 1. Green Run testing will be performed for the first three flight upper stage and upper stage engine assemblies. A photograph of the B-complex test facility at SSC is shown in Figure 7. The photograph shows the two test stand positions, designated B-1 and B-2, which are serviced by a common central core. The B-2 test position was first used in the Saturn S-IC test program. Subsequently, it was used to test the Space Shuttle Main Propulsion Test Article, which consisted of an external tank, Shuttle orbiter aft-bulkhead/propulsion compartment simulator, and three SSMEs.⁴



Figure 7. Photograph of the B-2 Engine Test Stand at NASA Stennis Space Center (SSC).

Integrated Vehicle Ground Vibration Testing (IVGVT)

IVGVT will be conducted on a full-scale Ares launch vehicle test article. These tests will provide data necessary to validate engineering models for the flight control system performance and the vehicle's structural dynamics response during ascent. The primary objectives of the IVGVT are to:

- Obtain and verify the vehicle mode shapes, frequencies, and generalized mass and damping characteristics, which are used in the stability equations. These form the basis of the final verification loads used in guidance, navigation, and control (GN&C) system analyses.
- Obtain amplitude and phase response data at flight control sensor locations.
- Obtain the experimental non-linear characteristics of the vehicle by exciting the test article at different force levels.

Test configurations for the IVGVT will include a simulation of the liftoff configuration at the total predicted gross lift-off weight (GLOW) and at the first stage burnout condition. The liftoff configuration will be simulated by using a RSRMV test article with inert propellant segments that duplicates the mass, mass distribution, interfaces, and other key parameters of an operational RSRMV. The first stage burnout configuration will be simulated with empty booster segments. which will be refurbished and used as flight hardware for later Ares I flights. The upper stage test article will closely approximate the structural configuration of an Ares I flight upper stage, including propellant tanks and high-fidelity primary structure, but will not include all subsystems from the operational flight design. The J-2X engine will be represented by a mass simulator test article. The second stage configuration (upper stage, Orion crew module, service module, and launch abort system) will be tested separately to characterize the modal response during the second stage of flight. The Orion test article will consist of mass simulators for the LAS, CM, SM, and SA, which will be based on the design dropped at the Ares I Preliminary Design Review (PDR). There will be four tests conducted on the flight configuration of the upper stage after first stage separation. These tests will cover major mass shifts from the full upper stage at USE ignition to the point on the trajectory of upper stage main engine cutoff...

Test hardware for the IVGVT will begin arriving at MSFC's Dynamic Test Stand in 2010 and 2011, with testing conducted in 2012 and 2013 to support design certification of the Ares I vehicle. Stacking operations prior to the IVGVT also provide an opportunity to test procedures related to hardware handling, stacking, and interface checks. The full launch vehicle test article

will be supported on a hydrodynamic suspension system to simulate the flight free-free boundary conditions. Random and sinusoidal excitation will be used to identify resonance response, damping values, and bending mode shapes.

The Dynamic Test Stand was used for ground vibration testing of the Saturn V launch vehicle and the Space Shuttle. ⁵ Photographs of the test stand with these vehicles and in its current configuration are shown in Figure 8. A key element of the IVGVT includes the necessary facility modification and refurbishment for test readiness. This includes the hydrodynamic support system that was used for Shuttle and Saturn V tests, suspension and access platforms to accommodate the Ares I configuration, and lifting capabilities to enable stacking, assembly, and test operations.







Figure 8. Photographs of the MSFC Dynamic Test Stand representing (from left to right) Saturn V testing, Space Shuttle dynamic testing, and prior to refurbishment for Ares I testing.

Integrated Vehicle Performance Testing

Aerodynamic testing is being conducted to characterize aerodynamic performance during ascent, stage separation, and RSRMV re-entry. These tests also provide data to validate engineering tools used to predict aerodynamic loads for structural analyses. Testing is being conducted in multiple facilities to simulate subsonic, transonic, and supersonic flight conditions and to address ground-to-flight scaling parameters. Wind tunnel testing has been performed during the preliminary design phase at four different facilities, spanning a Mach number range

from 0.5 to 4.96 using 0.5 percent, 1.0 percent, and 4.0 percent scale models. The completed PDR test matrix represents approximately 50 percent of the total aerodynamic characterization effort.

These pre-PDR tests provided aerodynamic force, moment, and surface pressure data, which were used to evaluate design cycle configuration trades and provide preliminary databases for structural loads and GN&C assessments. The results also were used to calibrate computational fluid dynamics (CFD) codes for higher-fidelity analyses. Figure 9 shows a photograph of a 1.0-percent scale Ares I model being tested in the Unitary Plan Wind Tunnel (UPWT) at NASA's Langley Research Center (LaRC) and a 0.5-percent model tested in the Aerodynamic Research Facility (ARF) at NASA MSFC.






Figure 9. Photographs of 1.0-percent scale and 0.5-percent scale models tested in NAS wind tunnel facilities.

The test program prior to the Ares I critical design review (CDR) will include evaluating Reynolds number scale effects, proximity aerodynamic interference effects during stage separation, characterizing plume interactions from reaction control systems, and higher-fidelity configuration assessments.

Aeroelasticity testing is being conducted to obtain data for investigating aeroelastic effects and instabilities on vehicle structural loads and performance. Testing consists of rigid aerodynamic models for investigating the effects on static loads of a deformed vehicle. Many features of the Ares I launch vehicle, including the LAS, crew module capsule flares, and the aft-facing frustum atop the first stage may cause regions of flow separation that affect aerodynamic loading in the transonic and low supersonic speed regime, where the vehicle experiences maximum dynamic pressure. A rigid buffet test was conducted using a 3.5-percent scale Ares I-X configuration in the NASA LaRC Transonic Dynamics Tunnel (TDT). Finally, wind tunnel testing will be performed to model the launch vehicle configuration on the launch platform at the NASA Kennedy Space Center (KSC) to validate that the vehicle can withstand expected aerodynamic

loading due to ground winds at the launch site. An initial feasibility test was performed in the TDT with a 4.5-percent scale model for this test.

Avionics and Software Testing

The functionality of avionics and software components will be verified in a Systems Integration Laboratory (SIL) prior to flight. The upper stage, upper stage engine, and first stage teams will test and qualify avionics hardware at the component level in individual laboratories. These components will be integrated, along with simulators for ground systems and Orion interfaces, in the development SIL. The SIL provides an environment for real-time hardware-inthe-loop (HWIL) testing, for performing formal verification of requirements, pre-launch support, day-of-launch support, and for anomaly investigation.

FLIGHT TESTING

Development, validation, and operational flight tests will be performed prior to the first human launch of Ares I. The key flight test events are the Ares I-X development flight test, the Ares I-Y validation flight test, the Orion 1 operational flight test, and Orion 2, which is the designation for IOC.

The Ares I-X development flight test will use a modified 4-segment SRB with an additional empty spacer segment. The upper stage, J-2X, and Orion components will be non-functional mass simulator units matching the outer mold line. This approach is designed to achieve similitude with the Ares I operational vehicle in aerodynamic characteristics, structural dynamics response, and control system design during first stage ascent and separation. The avionics system is an off-the-shelf system designed to accommodate Ares I-similar control system algorithms. A schematic of the Ares I-X flight test vehicle (FTV) with functional and non-functional components is shown in Figure 11.




Figure 11. Components of the Ares I-X flight test vehicle (FTV).

The primary objectives of the Ares I-X flight, scheduled for 2009, are to:

- Demonstrate control of a dynamically similar, integrated Ares I/Orion, using Ares I ascent control algorithms.
- Perform an in-flight separation/staging event between an Ares I-like first stage and a representative upper stage.
- Demonstrate assembly and recovery of a new Ares I-like first stage element at Kennedy Space Center (KSC).
- Demonstrate first stage separation sequencing, and quantify first stage atmospheric entry dynamics, and parachute performance.
- Characterize magnitude of integrated vehicle roll torque throughout First Stage flight.

Ares I-Y will be an uncrewed validation flight test conducted prior to IOC. The Ares I-Y FTV will consist of a RSRMV; a prototype upper stage with cryogenic tanks, MPS, and TVC components; and a mass simulator for the J-2X engine. The test will validate the vehicle performance through first stage ascent and separation. The test also will include simulated detection of engine-out conditions following separation and a high-altitude test of the LAS, separating the crew module from the launch vehicle and demonstrating safe re-entry, descent, and landing. Ares I-Y also will test cryogenic propellant management and the ability of the main propulsion system (MPS) to meet the J-2X starting conditions. Ares I-Y will demonstrate the first assembly, processing, and launch from modified launch facilities at KSC. NASA is modifying existing Space Shuttle launch pad facilities to accommodate the Ares I. Ares I-Y will provide an opportunity for the first validation of stacking, interface testing, and cryogenic fuel fill and drain operations.

Orion 1 will be an un-crewed operational flight test conducted prior to IOC. The Orion 1 vehicle will consist of flight-design hardware for the RSRMV, Upper Stage, J-2X, and Orion. The Orion 1 flight will be the first flight test of the J-2X engine and upper stage throughout the nominal second stage ascent flight profile. This flight also will insert Orion into orbit, and will include reentry, decent, and landing of the crew module. The first crewed launch of the Ares I vehicle is designated for the Orion 2 mission.

CONCLUSION

NASA is developing the Ares I crew launch vehicle to meet the objectives of the U.S. Space Exploration Policy. The Ares I will deliver the Orion crew exploration vehicle to the ISS and, together with the Ares V cargo launch vehicle, provide the launch capability for future human exploration of the Moon. Integrated test and verification strategies have been developed and will be critical to building functional and safe launch vehicles that will meet the nation's exploration goals.

¹ The Vision for Space Exploration. National Aeronautics and Space Administration, Washington, D.C. February 2004.

² NASA Systems Engineering Handbook. NASA Report SP-6105, June 1995.

³ Hamilton, Jeffery T. Marshall Space Flight Center Test Capabilities. AIAA Paper No. 2005-4421, Presented at the 41st AIAA/ASME/SAE/ASEE Joint propulsion Conference, July 2005.

⁴ Bruce, Robert. Propulsion and Ground Testing: Planning for the Future. AIAA Paper No. 2003-0278, Presented at the 41st AIAA Aerospace Science Meeting, January 2003.

 $^{^{\}rm 5}$ Ivey, Edward W. Mated Vertical Ground Vibration Test. NASA Technical Memorandum TM-78298, July 1980.

⁶ Huebner, Lawrence D.; Hall, Robert; Haynes, Davy; Pamadi, Bandu; Taylor, Terry; and Seaford, Mark. Status, Plans, and Initial Results for Ares I CLV Aerodynamics. IAC Paper No. IAC-06-D2.7.03, Presented at the 57th International Astronautical Congress, September 2007.



Jim Taylor

National Aeronautics and Space Administration

Joint Army-Navy-NASA-Air Force

Conference

April 14, 2009

Flight and Integrated Vehicle Testing:
Laying the Groundwork for the Next
Generation of Space Exploration
Launch Vehicles




Ares Launch Vehicles

Ares I Crew Launch Vehicle

- Carries Orion crew exploration vehicle with crew of 6 to International Space Station or 4 to Moon
- LH₂/LOX upper stage
 - Powered by a single engine derived from the Saturn J-2
- Single 5-segment RSRM first stage

Ares V Cargo Launch Vehicle

- Carries Altair lunar lander and performs trans-lunar injection burn to send Orion and Altair to Moon
- Twin 5.5-segment RSRM first stage
- Core stage derived from the external tank (ET) and Saturn V, powered by six RS-68 engines
- Ares I-derived avionics
- Earth departure stage (EDS)a
 - Powered by a single J-2X upper stage engine completes orbital burn and performs trans-lunar injection
 - Ares I-derived Main Propulsion System (MPS) and avionics



Flight Test Events Leading to Design Certification

Critical Design Review

Additional ground testing, analysis, requirements verification, and vehicle qualification testing

Design Certification

Ares I-X Development
Flight Test
Flight data to validate key
engineering models
Shuttle 4-segment solid
rocket booster with inert
5th-segment
Mass simulator upper
stage, Orion, and LAS
First stage ascent and
separation of the upper
stage



Ares I-Y Validation Flight Test


- First flight of a fivesegment booster
- Demonstration of first stage-upper stage separation
- High-altitude abort demonstration following stage separation
- Vehicle assembly, test, and processing using modified launch facilities




Orion-1 Operational Flight
Test

First powered flight of J-2X
Engine through second
stage of flight
Demonstration of orbital
mission capability
Re-entry, landing, and
recovery of Orion

Test and Verification Framework



Development of Test Requirements



First Stage Test and Evaluation







Solid Rocket Motor Test Firing

Drogue Parachute Drop Test (DDT-1) successfully completed

- First drop test of the new Ares I first stage booster reentry drogue parachute
- Jumbo Drop Test Vehicle (JDTV)
 extraction from C-17 aircraft
- Descended to test condition
- Deployment and inflation of the drogue test parachute was successful
- Ares I-X will provide flight testing for main parachutes
- Development test motor series
 - Four development motor firings planned
 - DM-1 fabrication is underway
- Qualification test motor series
 - Three qualification motor firings planned

J-2X Engine Test and Evaluation



J-2X PPA-1A



Workhorse GG Test



PPA-2 Concept

Early risk reduction testing

- Power Pack Assembly 1A (PPA-1A) testing with heritage J-2 turbomachinery and gas generator completed in May 2008
- Subscale injector testing complete
- Workhorse gas generator testing is underway

J-2X Power Pack Assembly #2 (PPA-2)

- Planned for early 2010
- Expand on the test results from the PPA-1 series with flight-design components
- Evaluate turbomachinery, inlet ducts, gas generator, and other components

Development and certification engines

- More than 200 engine hot-fire tests with 9 engines planned
- Sea-level and simulated altitude conditions

J-2X Engine Facility Readiness







SSC A-1 Test Stand

- Provides sea-level test capability (no diffuser)
- Power-pack and engine testing (no nozzle extension)


SSC A-2 Test Stand


- Capable of sea-level testing or steady-state altitude simulation (no altitude start)
- Facility modifications to support J-2X

SSC A-3 Test Stand

- New facility to provide altitude test capability for J-2X
- Tests the J-2X engine over the 500-sec duration burn at simulated altitudes over 100,000 feet
- Perform system start and shutdown without sea-level transient loads
- Development, certification, and acceptance testing

Upper Stage Structural and Thermal Test and Evaluation







- Common bulkhead
- LOX tank/aft dome/thrust structure
- Damage tolerance testing


Qualification Test Articles

- Instrument Unit
 - Structural qualification units for IU and avionics panels
 - Thermal qualification for IU avionics
- Interstage
 - Structural qualification
 - Life cycle testing
 - Thermal qualification
- Structural qualification test articles
 - LOX tank/aft dome/thrust structure
 - "Core" upper stage integrated stack with LH₂ / LOX tanks, aft dome, and thrust structure





Integrated Stage Test Article (ISTA)





Test purpose

Test-bed for propellant management and stage operations of an Integrated Upper Stage (US and J-2X Engine)

Specific test objectives

- Propellant management
- Thermal model validation
- Pressurization system performance
- Transient and main stage performance
- Terminal drain demonstration
- Cryogenic operation of MPS components
- Avionics demo
- TVC operations

Approach

- Integration with J-2X development test Engine after engine sea-level testing
- Cold-flow test objectives complete prior to Ares I-Y
- Hot fire testing complete prior to Orion 1

Upper Stage Green Run Testing





Test purpose

 Final acceptance of the integrated upper stage and upper stage engine configuration before eventual transport to launch site

Objectives

- Hot fire test of the flight upper stages with the J-2X flight engine
- Possible verification testing for early stages leading to flight readiness

Approach

- Potential cold-flow testing with Ares I-Y stage
 - Risk reduction for Ares I-Y tanking
 - Test stand activation
- First three stages beginning with Orion 1
 - Need for continued testing will be evaluated after
 Operational Capability is achieved

Upper Stage Facility Readiness



- MSFC Hazardous Structural Strength Test Facility
 - LOX tank/aft dome structural development and qualification testing
- MSFC Cryo-structural Test Facility
 - Core structural qualification test article
- MSFC Advanced Engine Test Facility
 - Main Propulsion Test Article
- SSC B-2 Test Facility
 - Stage green run testing
 - Plans for further modification to support Ares V core stage testing

Integrated Vehicle Ground Vibration Test (IVGVT)





Test purpose

 Provide test-verified models for structural dynamics and flight control system

Specific test objectives

- Obtain and verify mode shapes, frequencies, generalized mass, and damping characteristics which are used in the stability equations
- Obtain experimental non-linear characteristics of the vehicle
- Obtain amplitude and phase response data at flight control sensor locations

Approach

- Full-scale test articles to simulate flight-like
 Ares I vehicle dynamic response
- Test at NASA-MSFC Dynamic Test Stand

IVGVT Dynamic Test Stand Readiness



Dynamic Test Stand



Workers cutting a section of the platform prior to removal



A section of the platform being removed




Lowering of the crosswalk to facilitate platform removal

Aerodynamic Testing









Testing at the Preliminary Design Review (PDR) stage

- Multiple facilities and speed regimes (subsonic, transonic, and supersonic) to support aerodynamic characterization for ascent, stage separation, and booster re-entry
- 0.5-percent and 1.0-percent scale models
- Completed approximately 60 percent of total wind tunnel test program (approximately 6,000 hours)

Additional testing prior to CDR

- Reynolds number scale effects
- Aerodynamic interference effects during stage separation
- Plume interactions from reaction control systems
- Higher fidelity configuration assessments

Summary

- NASA is maturing test and evaluation plans leading to flight readiness of the Ares I crew launch vehicle
- Key development, qualification, and verification tests are planned
 - Upper stage engine sea-level and altitude testing
 - First stage development and qualification motors
 - Upper stage structural and thermal development and qualification test articles
 - Integrated Stage Test Article (ISTA)
 - Upper stage green run testing
 - Integrated Vehicle Ground Vibration Testing (IVGVT)
 - Aerodynamic characterization testing
- Test and evaluation supports initial validation flights (Ares I-Y and Orion 1) and design certification



www.nasa.gov